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City of Edinburgh Council 

10am, Thursday, 10 March 2016 
 

Funding package proposal for a new Meadowbank 

Executive Summary 

In September 2015 the Corporate Policy and Strategy Committee noted that the 
estimated overall project cost for a new Meadowbank Sports Centre had reduced from 
£43m to £42m and the funding shortfall had reduced from £19.78m to £6.8m. This 
report fulfils a commitment to provide recommendations for addressing the remaining 
funding gap. Since then, the estimated total project cost has reduced further, to 
£41.1m. This would reduce the funding shortfall to £5.98m. A disposal option 
transferring part of the surplus land at Meadowbank to the Housing Revenue Account 
has been identified.  

A funding gap is inevitable and cannot be met without a contribution from the Council’s 
capital programme. It is recommended that a detailed design to RIBA Stage 4 be 
developed, funded to a maximum of £0.7m from planned receipts due to be paid into 
the Strategic Investment Fund. This would allow the project to be tendered, and thus 
provide greater cost certainty, and accuracy around expenditure and income cash flow. 
It is further recommended that the Council agree in principle to a realignment of the 
Capital Investment Programme, using an element of the unallocated funding available 
in the later years; the total sum required to fill any remaining gap will be confirmed 
following analysis of a completed tender exercise and confirmation of funding from 
sportscotland. 
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Report 

 

Funding package proposal for a new Meadowbank 
 

Recommendations 

1.1 It is recommended that the Council: 

1.1.1 Notes the estimated total project cost has reduced to £41.1m; 

1.1.2 Notes that a capital receipt from surplus land sites A and B at 
Meadowbank are essential for the funding package for a new Sports 
Centre there; 

1.1.3 Approves the transfer of sites A and B to the Housing Revenue Account, 
retaining ownership of the land, delivering 10% more affordable housing 
than is likely in an open market disposal and potentially generating 
ongoing revenue for the HRA and the General Fund; 

1.1.4 Notes that it is the intention to place site C at Meadowbank on the 
market for student accommodation; 

1.1.5 Agrees to ringfence the capital receipt from sites A, B and C for the new 
Meadowbank’s funding package; 

1.1.6 Approves a contribution of £0.7m from planned receipts due to be paid 
into the Strategic Investment Fund to develop the design to the end of 
RIBA stage 4; 

1.1.7 Agrees that once the detailed design at the end of RIBA stage 4 is 
ready, the Council will invite, receive and analyse tenders for the 
construction of the new Meadowbank, to provide certainty on the project 
cost and any remaining funding gap (currently estimated to be £5.98m); 

 
1.1.8 Approves the principle of repaying £0.70m to the Strategic Investment 

Fund and covering the Meadowbank project’s remaining gap through a 
realignment of the Capital Investment Programme using an element of 
the unallocated funding available in years 2019/20 and 2020/21, taking 
account of the project’s anticipated expenditure and income cash flows; 

 
1.1.9 Notes that the outcome of the tender exercise, analysis of the 

expenditure and income cash flow, and revised estimates of total project 
cost will be reported to the Council, at which point the final funding 
package will be confirmed and a contribution from the Capital Investment 
Programme will be requested; and 
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1.1.10 Agrees, on the basis of the commitments given above, that the Council 
may now seek funding support from sportscotland towards the project 
costs.  

 

Background 

2.1 In considering the last update on the proposal for a new Meadowbank Sports 
Centre, the Corporate Policy and Strategy (CP&S) Committee of 29 September 
2015 noted that a report would be presented to that Committee as soon as 
possible to recommend how to address any remaining funding gap.  

2.2 The CP&S Committee had previously noted that Council would require to 
ringfence the capital receipt from disposal of surplus land on site for the 
development of the new Meadowbank. On 29 September, the Committee 
decided that the option of transferring some of this surplus land to the Housing 
Revenue Account (HRA), in order to build new Council housing while generating 
a capital receipt for the Meadowbank project, would be fully explored as a 
priority and the conclusions incorporated in this report. The current funding gap, 
and the implications of the HRA option, are discussed below. 

2.3 On 17 November 2015, the Economy Committee approved the disposal of the 
surplus land held on the Culture and Sport Account at Westbank Street, 
Portobello. On 26 November 2015, Finance and Resources Committee ratified 
this decision, and also approved the ringfencing of the Westbank Street capital 
receipt for Meadowbank.  

2.4     The Council is currently consulting on proposals to expand its house building 
programme from 3,000 to 8,000 affordable homes and has also agreed to 
establish a Limited Liability Partnership (LLP) to accelerate house building 
through the development and acquisition of homes for competitive market rent.   
 

Main report 

3.1 Previous estimates of the Meadowbank project cost have included an 11% fee 
allowance for the full design team. The outcome of a procurement process to 
renew the Council’s framework agreement for Construction Professional 
Services was approved by the Finance and Resources Committee on 24 
September 2015. The fee levels within this framework are significantly lower 
than those used in the Meadowbank project budget. A lower fee allowance of 
7.5% has been used to calculate a reduced total project cost of £41.1m.  

 Surplus land at Meadowbank 

3.2 The surplus land has been divided into three sites – A, B and C – as shown 
below. 

http://www.edinburgh.gov.uk/meetings/meeting/3766/corporate_policy_and_strategy_committee�
http://www.edinburgh.gov.uk/meetings/meeting/3766/corporate_policy_and_strategy_committee�
http://www.edinburgh.gov.uk/meetings/meeting/3811/finance_and_resources_committee�
http://www.edinburgh.gov.uk/meetings/meeting/3757/finance_and_resources_committee�
http://www.edinburgh.gov.uk/meetings/meeting/3757/finance_and_resources_committee�
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3.3 Work has been done with Planning which suggests a potential capacity of c200 

residential units on the site to the west of the sports centre (site A) with a further 
c160 units on the site to the east (site B). The remaining surplus land to the east 
(site C) has been identified as being suitable for up to 1,200 student beds with 
communal facilities. This work will form planning guidance for these sites. 

3.4 Valuation advice based on the above potential uses has been obtained from one 
of the Council’s Framework property consultants.  

Proposed transfer of sites A and B to the Housing Revenue Account (HRA) 

3.5 As reported to the Corporate Policy and Strategy Committee of 29 September, 
discussions have taken place to assess the viability of housing development 
through the Council’s 21st Century Homes Programme. The Health, Social Care 
and Housing Committee was advised on 11 November 2014 that in order to 
expand this Programme, it would be necessary to identify private and publicly 
owned sites for potential acquisition through the HRA. An update on progress 
was provided to the Health, Social Care and Housing Committee on 10 
November 2015, noting that the current 21st Century Homes Programme will 
deliver 1,800 homes for rent and sale. 

3.6 Together with EDI, the Housing Service has assessed the potential for 
residential development at Meadowbank and concluded that there is demand for 
housing at market and affordable rent at this location. If the Council approved 
this transfer option, the Housing Service would propose to work in partnership 
with EDI to develop a commercial model that would secure a minimum of 35% 
affordable housing on the combined sites A and B. Through this option the 
Council would have greater control over the quality of housing and placemaking.  

3.7 The Housing Service has offered a figure for the transfer of the land to the HRA 
that exceeds the independent valuation mentioned above. The transfer of the 
site and the value of the land would be fixed and could be available within a 
shorter timescale in comparison to marketing the sites. 

3.8 The all-round best value option to help achieve several major Council objectives 
is to transfer the surplus residential land to the HRA account. The Meadowbank 
site would remain in Council ownership and deliver longer term benefits to the 
Council through housing and rental income. 

http://www.edinburgh.gov.uk/meetings/meeting/3538/health_social_care_and_housing_committee�
http://www.edinburgh.gov.uk/meetings/meeting/3790/health_social_care_and_housing_committee�
http://www.edinburgh.gov.uk/meetings/meeting/3790/health_social_care_and_housing_committee�
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Site C – Land for Student Accommodation 

3.9 The intention is to market the site to potential developers along with planning 
consent in principle for student housing. 

3.10 The development will be based on a design using planning guidance developed 
by the Meadowbank design team with Planning. 

Recommended funding package 

3.11 The table below takes account of reduced fee levels, a transfer to the HRA of 
sites A and B based on independent valuation, disposal of site C and disposal of 
the Powerleague site in Portobello.  

Estimated cost and financial 
package for a new Meadowbank 

February 
2015 

September 
2015 

March 
2016 

Total project cost estimate £43.00m £42.00m £41.10m 

Principal Funding Sources  

Anticipated capital receipts £11.50m  £21.50m £21.50m 

Prudential borrowing £5.97m £5.97m £5.97m 

sportscotland £5.00m £7.00m £7.00m 

Revenue savings from closure of 
Meadowbank 

£0.75m £0.75m £0.65m 

Total funding £23.22m £35.22m £35.12m 

Funding Gap £19.78m £6.78m £5.98m 

3.12 Additional sources of income are being pursued: as previously reported, 
discussions are ongoing with other interested parties such as NHS Lothian and 
Edinburgh City Football Club. 

3.13 A funding gap is inevitable and will have to be met by a contribution from the 
Council’s budget. In order to obtain greater certainty about the size of the likely 
gap, it is recommended that detailed designs be developed to the end of RIBA 
stage 4, using £0.70m from planned receipts due to be paid into the Strategic 
Investment Fund, which would allow the Council to tender for the new 
Meadowbank and confirm the total project cost and funding gap. It is further 
recommended that this gap be funded by realigning an element of unallocated 
funds within the Capital Investment Programme (from years 2019/20 and 
2020/2021), and that this would include a repayment of £0.70m to the Strategic 
Investment Fund. 
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Measures of success 

4.1 A successful strategy to minimise the funding gap for the delivery of a new 
sports centre, whose design allows land to be released to support much needed 
housing development. 

4.2 A successfully concluded tender exercise resulting in cost certainty to allow the 
final funding package to be presented to the Council 

4.3 Ultimately, the construction of a new Meadowbank. 

 

Financial impact 

5.1 A total of £0.360m in revenue has been spent to date on developing the new 
Meadowbank proposal.  

5.2 The total cost of the project is now estimated to be £41.1m. The estimated total 
funding which could be achieved is £35.12m. (This is predicated on transferring 
surplus sites A and B to the HRA.) The total project cost could potentially reduce 
further, depending on the outcome of the eventual tender process to appoint a 
contractor. Equally, rising construction inflation could increase the total project 
cost. 

5.3 The remaining projected shortfall is just under £6m. Taking the project to the end 
of RIBA stage 4 will provide greater cost certainty, thus confirming the likely 
funding gap, whilst allowing time to apply for external grant funding. Following 
this a final funding package will be presented to the Council with a 
recommendation that an element of unallocated funds from the Capital 
Investment Programme in 2019/2020 and 2020/2021 be used to fill the gap.   

5.4 To progress the prudential borrowing element of funding, approval will need to 
be sought from the Finance and Resources Committee and Council, based on a 
business case that demonstrates the associated revenue income / saving 
streams that would be generated to pay for annual loan charges. The proposed 
level of prudential borrowing has been in part calculated by assuming that the 
improved operating position of the new facility would remove the requirement for 
a service payment.  

5.5 The prudential borrowing element of the funding requires the new Sports Centre 
to operate without a service payment from the Council and for the service 
payment for the existing facility (around £0.330m per annum) to be made 
available by the Council to part-fund the assumed prudential borrowing element 
of funding. Further sustainable revenue income and saving streams of £0.159m 
will require to be generated to pay the annual loan charges of £0.489m to meet 
the prudential funding.  

5.6 Pending realisation of the full funding package, the Council could incur additional 
borrowing costs to fund the timing of payments. These costs will be known once 
the procurement solution is identified and the cost and income profile is known. 
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5.7 The report outlines proposed total capital expenditure plans of a maximum of 
£41.1m with identified funding of £35.12m and a remaining funding gap of 
£5.98m. If this funding gap were to be funded fully by borrowing, the overall loan 
charges associated with this expenditure over a 20 year period would be a 
principal amount of £5.98m and interest of £3.8m, resulting in a total cost of 
£9.78m based on a loans fund interest rate of 5%. The annual loan charges 
would be £0.489m.  

5.8 It should be noted that the Council’s Capital Investment Programme is funded 
through a combination of General Capital Grant from the Scottish Government, 
developers and third party contributions, capital receipts and borrowing. The 
borrowing required is carried out in line with the Council’s approved Treasury 
Management Strategy and is provided for on an overall programme basis rather 
than for individual capital projects.  

5.9 If the decision is taken not to proceed with the proposed new Meadowbank, a 
further report on the financial and other implications of this will be required within 
six months. As noted in previous reports, the facility cannot be refurbished to a 
satisfactory standard and there is a limit to the length of time it can remain 
operational.  

 

Risk, policy, compliance and governance impact 

6.1 The total project cost and funding projections are estimates and are subject to 
fluctuating market conditions and inflation which may affect the scope and delivery 
of the project. Construction inflation has increased since February 2015 and (at 
the time of writing) is still rising. The capital receipt estimates are based on current 
day prices and informed by independent valuations. 

6.2 The prudential funding element of the funding package requires the new Sports 
Centre to operate without service payment and for additional annual efficiencies 
and income of £0.159m to be achieved. The risk of any shortfall against these 
targets is borne by Edinburgh Leisure. 

6.3 The revenue costs and income projections in the business case for the new 
Sports Centre’s operation are subject to regular review and updating which could 
change the prudential borrowing level.  

6.4 The Planning risk has been mitigated by preparing Planning guidelines for the site 
with Planning. 

6.5 If the project does not proceed beyond RIBA stage 4, or is reduced in scope, 
design fees related to the abortive elements of the project will require to be written 
off to the revenue budget. 

6.6 Since Meadowbank is Edinburgh’s biggest driver of indoor and outdoor sport 
participation, the closure of this facility would have a negative impact on levels of 
physical activity and participation in sport by Edinburgh residents of all ages. As 
reported to the Corporate Policy and Strategy Committee on 29 September 2015, 
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an independent consultancy advises that there would be a serious under-supply 
of facilities and services if Meadowbank is closed and not replaced. 

6.7 This would have a negative impact on the delivery of key policies including the 
Physical Activity and Sport Strategy agreed by the Council and city partners; two 
of the Council’s Pledges; and the Scottish Government’s Active Scotland 
Outcomes Framework. The health effects of an inactive life are serious. Inactivity 
accounts for over a third of deaths from heart disease and threatens the progress 
made in this area over many years. Added to this is the disease, disability and 
poor mental health that come from growing levels of obesity and a lack of physical 
strength. Physical inactivity has been called the 'silent killer of our time'. As 
reported in a 2012 article in The Lancet, “Elimination of physical inactivity would 
remove between 6% and 10% of the major non-communicable diseases of 
Coronary Heart Disease, type 2 diabetes, and breast and colon cancers, and 
increase life expectancy.” 

6.8 If this project does not proceed, and services are withdrawn from Meadowbank, 
the capital city would no longer have a flagship multi-sport facility. Regional 
training needs and Edinburgh’s general health and wellbeing would be adversely 
affected. The city’s other facilities could absorb some but not all of the demand for 
a short period (of say 18 months) only. The city would have fewer regional-level 
sporting facilities than its peer city group and lose the ability to train Edinburgh’s 
future sportsmen and sportswomen. 

 

Equalities impact 

7.1 The new Meadowbank proposal would help to meet the city’s housing needs, 
including affordable housing, and would provide a modern, fully accessible, high 
quality facility open to all Edinburgh residents and visitors. The new facility would 
make a positive impact on the health, well-being and quality of life of those who 
use it. The facility is currently projected to attract over 600,000 visits per year by 
the second year of its operation. The current Meadowbank has just over 500,000 
visits per year. If the project does not proceed, the impact on current users losing 
this facility would require to be assessed. 

 

Sustainability impact 

8.1 The impacts of this report have been considered in relation to the three elements 
of the Climate Change (Scotland) Act 2009 Public Bodies Duties, and the 
outcomes are positive. These have been described in full in previous reports. In 
addition, the Council will review the entire Meadowbank site for potential 
installation of district heating.  

 

 

http://www.ncbi.nlm.nih.gov/pmc/articles/PMC3645500/�
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Consultation and engagement 

9.1 Detailed community consultation will be undertaken if the recommendations of this 
report are approved.  

9.2 For reasons of efficiency, safety and cost, demolition will be completed before 
construction begins. Alternative provision will need to be made for Meadowbank’s 
customers, using Edinburgh Leisure facilities, the school’s sporting estate and 
facilities in neighbouring council areas. This is the approach that was taken by the 
successful £37.1m refurbishment of the Royal Commonwealth Pool.  
 

Background reading/external references 

Report to Finance and Resources Committee on 26 November 2015 

Report to Economy Committee on 17 November 2015 

Report to Corporate Policy and Strategy Committee on 29 September 2015 

Minute of Council on 12 February 2015 

Report to Corporate Policy and Strategy Committee on 20 January 2015 

Report to Culture and Sport Committee on 17 December 2013 

Nine previous reports on National and Regional Sports Facilities (incorporating 
Meadowbank) to Council, Culture and Leisure Committee, and the Culture and Sport 
Committee, from 2004 to present, culminating in a March 2008 report to Council  

Scottish Government Active Scotland Outcomes Framework 

 

Alistair Gaw 
Acting Executive Director, Communities and Families 

 

Contact: Stephanie-Anne Harris, Strategic Development Manager 

E-mail: stephanie-anne.harris@edinburgh.gov.uk   | Tel: 0131 529 7911 

Contact: Graeme McGartland, Acting Principal Project Manager 

E-mail: graeme.mcgartland@edinburgh.gov.uk | Tel: 0131 529 5956 

  

http://www.edinburgh.gov.uk/meetings/meeting/3811/finance_and_resources_committee�
http://www.edinburgh.gov.uk/meetings/meeting/3799/economy_committee�
http://www.edinburgh.gov.uk/meetings/meeting/3766/corporate_policy_and_strategy_committee�
http://www.edinburgh.gov.uk/meetings/meeting/3601/city_of_edinburgh_council�
http://www.edinburgh.gov.uk/meetings/meeting/3585/corporate_policy_and_strategy_committee�
http://www.edinburgh.gov.uk/meetings/meeting/3182/culture_and_sport_committee�
http://www.edinburgh.gov.uk/meetings/meeting/792/city_of_edinburgh_council�
http://www.gov.scot/Topics/ArtsCultureSport/Sport/Outcomes-Framework�
mailto:stephanie-anne.harris@edinburgh.gov.uk�
mailto:graeme.mcgartland@edinburgh.gov.uk�
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Links  
 

Coalition pledges P42 – Continue to support and invest in our sporting 
infrastructure. 
P43 – Invest in healthy living and fitness advice for the most in 
need. 

P45 – Spend 5% of the transport budget on provision for cyclists 

Council outcomes C020 – Culture, sport and major events – Edinburgh continues 
to be a leading cultural city where culture and sport play a 
central part in the lives and futures of citizens. 

Single Outcome 
Agreement 

S02 – Edinburgh’s citizens experience improved health and 
wellbeing, with reduced inequalities in health. 

Appendices  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


	City of Edinburgh Council
	10am, Thursday, 10 March 2016
	Executive Summary


	Funding package proposal for a new Meadowbank
	Report
	Funding package proposal for a new Meadowbank
	Recommendations
	Background
	Main report
	Measures of success
	Financial impact
	Risk, policy, compliance and governance impact
	Equalities impact
	Sustainability impact
	Consultation and engagement
	Background reading/external references
	Scottish Government Active Scotland Outcomes Framework

	Links



